

Whitefish Area Trust Land Plan
Advisory Committee Neighborhood Plan Schedule
Revised per 2/19/04 meeting

- February 5:** *Comments on Technical Resource Document Complete
 *Review first draft of General (Neighborhood-wide) Policies
- February 19:** *Finalize General (Neighborhood-wide) Policies
 *Begin discussion of Sub-neighborhoods by identifying issues
- March 4:** *Public Meeting to present General Policies and Sub-neighborhood Issues
- March 18:** *Debrief on Public Meeting: discuss changes needed to General Policies based on public input
 *Discussion of maps
 *Discussion of 2-Phased Whitefish Plan
 *Review first draft of Sub-neighborhood Policies: Stillwater
- April 1:** *Continue review of Sub -neighborhood Policies
- April 15:** *Finalize Sub -neighborhood Policies
 *General discussion of Implementation Strategies
- April 29:** *Review first draft of Implementation Strategies
- May 6:** *Finalize Implementation Strategies
- May 20:** *Public Meeting on Final Draft Phase 1 Whitefish Neighborhood Plan (Technical Resource Document, Goals, General Neighborhood Policies, Sub-Neighborhood Policies)
- May 27:** *Discuss changes needed based on public input: prepare to transmit Phase 1 Whitefish Neighborhood Plan to the State Land Board: discuss schedule for review of the Plan by Flathead County and the City of Whitefish